
May 15, 2009 December 31, 2011

Jul-09 Oct-09 Jan-10 Apr-10 Jul-10 Oct-10 Jan-11 Apr-11 Jul-11 Oct-11

Tobacco Support  Program Timeline 
(Quitline/OTC NRT)

Nov-09
Project start date

Jan-11 - Apr-11
Initial Evaluation

Sep-11 - Dec-11
Final Evaluation

May-09 - Jun-09
Contract development

Jul-09 - Dec-11
Contract timeframe
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